
South Dade Venture

Capital Projects Expense Breakdown

Starting Balance 2008 Bond 2,300,000               

Surplus Capital 460,000                  

2,760,000               

Expenses Costs are rounded up to nearest 100

Soft Costs

Cost of Issuance 119,500                  

Design/ Egineering Prof Fees 311,000                  

Performance Bond, Legal, Admin 71,000                     

Soft Total 501,500                  

Expense by Contractor

(Excludes Widening for Gate 1 and design)

JVA JVA selected from competitive bid process and all services performed on unit price basis

Civil Gate 1-Road widening and drainange relocation/resize/paving 133,000                  

Civil Gate 2-School Road & Round-About reconfiguration, utility & drain relocation/resize/paving/curbs 775,000                  

Civil Gate 3- Widening and drainage reloction/resize/paving/curbs and added scope see below 103,000                  

Sub Total 1,011,000               

NIKO NIKO selected from competitive bid process and all services performed on unit price basis

Gates Vertical 360,000                  

Utility Runs- water, sewer, electrical conduit and wire costs and added scope see below 252,500                  

Sub Total 612,500                  

Security

Gate 1, cameras, gate arms, sensor equipment, software, PC and Network systems 62,600                     

Gate 2, cameras, gate arms, sensor equipment, software, PC and Network systems 62,600                     

Gate 3, cameras, gate arms, sensor equipment, software, PC and Network systems, tags 85,600                     

Installation contract was negotiated on a direct buy for eq and install flat rate 80,100                     

Sub Total 290,900                  

Construction Total 1,914,400               

Added Scope: Monument -Blvd included

Round About Blvd, and Waterstone Way included

Sidewalk Repair -community-wide included

Gravity wall and bridge -coral stone included

Landscape / Mitigation / irrigation (see breakdown) 300,035                  

includes tree location, berm relocation at Blvd and School

Friendship park and bench program

Total Proj Expense 2,715,935               

Less Revenue 2,760,000               

Balance Transferred to operating 44,065                    


